
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:04 PM

Run date

Time

Reviewer: Liu, Tai-Lin 19-Feb-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 012 Date: 10-Feb-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 155

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Start from 7AM, Iron workers took off all the bolts from the connections of the seismic shear plate of OBG
and the cradle frame. They replaced all the bolts with unused (1 1/8")bolts. The reason of this operation
is to replace all the installed normal washer (5/32"thick) to thicker washer (5/16" thick) as requested by
slotted holes.

15 iron workers, 2 ABF engineers and 1 superintendent worked on this operation. Because the space
limitation, spud gun for the bolt can not be used in this location, hand operation with wrench is used to
apply the pretension on all these1 1/8" bolts.

Both OBG Lifts of L1E and L2E have replaced the bolts on seismic shear plates connecting with cradle
frames.

Seismic stops on OBG Lift L1E have been loosen so that it can adjust the elevation of the OBG. The
DNE (Do Not Exceed) pressure has not been exceed. After this the shims of the seismic stops have been
re-installed. The recorded gap of the shims have been attached in this report.

056 E-L02-OBG.056

Attachment
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 012 Date: 10-Feb-2010 Wednesday

OBG L2E was pushed closed to OBG L1E When adjusting OBG L1E, the pressure at North side support, Left
one is NE support and the Right one is NW

Cutting the retainer plate of the seismic stop OBG L2E at TrussPanel Point 23, before today's pushing

When adjusting OBG L1E, the pressure at South side support, Left
one is sE support and the Right one is sW

Pretensioning the bolts for seismic shear plate using wrench
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